Task 2(5) [Mediaplayer], Rovenchak Sviatoslav

Preparation stage,
est. time: [22.03.2021 – 24.03.2021]

1) Create WBS [22 March]
2) Deciding on instruments for developing the app (QWidgets vs QML). Download all needed software, prepare working space) [23 March]
3) Find some information about choosen approach for UI, prepare for design stage [24 March].

Design stage,
est. time: [25.03.2021 – 26.03.2021]

1) Create use case, sequence diagrams – [25 March]
2) Create class diagram - [26 March]
3) Push changes on to GitLab repo.

Construction + Testing stage,
est. time: [29.03.2021 – 09.04.2021]

1) Make the prototype, including functionality which covers all the basics of audio and video manipulating. [29-31 March]
2) Add pre-filesystem search feature/prepare library module. [1-2 April]
3) Push changes on to GitLab repo.
4) Add full library feature. [5-6 April]
5) Add playlist feature. [7-8 April]
6) Prepare all the neccessary documentation [9 April]
7) Push changes on to GitLab repo.